

Exhibit 6

		Old version	Old version	New Version	New Version
Development Step		Start Date	Completion Date		
Community Program Planning Process	30-day circulation of draft	6/15/09		6/15/09	7/14/09
	Public hearing, if required	N/A		N/A	N/A
Acquire development site or facility through purchase		N/A	N/A		N/A
Acquire building permit from building authority		2/1/10	3/26/10		10/16/09
Financing closing		N/A	N/A		N/A
Construction contract execution		3/5/10	6/10/10		10/16/09
Construction/Renovation start up		6/11/10			1/8/10
Construction/Renovation completion		3/17/11			5/27/10
Occupany start up		4/15/11	4/28/11		5/28/10
Other		N/A	N/A		N/A